
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

29C0010

10Dist.:

WALNUT GROVE RDFeature Carried

S.FK.MOKELUMNE RIVERFeature Intersected

San Joaquin County

In Design

San JoaquinCounty Name

Planned Actual 
Comments:2/19/97 2/19/97

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$12,000Current $ Estimate:

Proj.
ID: STPLZ-5929(055)

STPLZ-5929(074)1

29C0022

10Dist.:

TRACY BLVDFeature Carried

GRANT LINE CANALFeature Intersected

San Joaquin County

In Design

San JoaquinCounty Name

Planned Actual 
Comments:10/22/97 10/22/97

12/18/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$210,000Current $ Estimate:

Proj.
ID: STPLZ-5929(055)

2

29C0037

10Dist.:

PELTIER RDFeature Carried

MOKELUMNE RIVERFeature Intersected

San Joaquin County

Complete

San JoaquinCounty Name

Planned Actual 
Comments:6/30/93 6/30/93

4/18/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/5/97

$205,763Current $ Estimate:

Proj.
ID: STPLZ-5929(004)

STPLX-5929(077)3

29C0048

10Dist.:

WILSON WAYFeature Carried

STOCKTON DIVERTING
CANAL

Feature Intersected

San Joaquin County

In Design

San JoaquinCounty Name

Planned Actual 
Comments:4/16/97

3/1/99

4/16/97

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/99

$54,000Current $ Estimate:

Proj.
ID: STPLZ-5929(055)

STPLZ-5929(076)4

29C0058L

10Dist.:

PACIFIC AVEFeature Carried

CALVERAS RIVFeature Intersected

Stockton

In Design

San JoaquinCounty Name

Planned Actual 
Comments:4/30/98

8/31/99

4/30/98

9/19/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$121,500Current $ Estimate:

Proj.
ID: STPLZ-5008(031)

5

29C0122

10Dist.:

MANTHEY ROADFeature Carried

PARADISE CUTFeature Intersected

San Joaquin County

In Design

San JoaquinCounty Name

Planned Actual 
Comments:2/19/97

3/1/99

2/19/97

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/99

$184,000Current $ Estimate:

Proj.
ID: STPLZ-5929(055)

STPLZ-5929(075)6

29C0131

10Dist.:

WALNUT GROVE RD.Feature Carried

MOKELUMNE RIVERFeature Intersected

San Joaquin County

No Retrofit

San JoaquinCounty Name

Planned Actual 
Comments:6/3/93 6/3/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

7

29C0187

10Dist.:

AIRPORT WAYFeature Carried

SAN JOAQUIN RIVFeature Intersected

San Joaquin County

In Design

San JoaquinCounty Name

Planned Actual 
Comments:4/10/98 4/10/98

12/8/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,400,000Current $ Estimate:

Proj.
ID: STPLZ-5929(055)

8
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29C0233

10Dist.:

EL DORADO STFeature Carried

EL DORADO ST OH (AT&SF)Feature Intersected

Stockton

Complete

San JoaquinCounty Name

Planned Actual 
Comments:3/15/91 3/15/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/6/97

$329,886Current $ Estimate:

Proj.
ID: STPLZ-5008(006)

CRP-L089(608)9

29C0234

10Dist.:

CENTER STFeature Carried

CENTER ST OH (AT&SF RR)Feature Intersected

Stockton

Complete

San JoaquinCounty Name

Planned Actual 
Comments:3/15/91 3/15/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/6/97

PE under CRP-L089(608).

$342,766Current $ Estimate:

Proj.
ID: STPLZ-5008(006)

CRP-L089(608)10

29C0385

10Dist.:

AT&SF RRFeature Carried

BACON ISLAND RD UPFeature Intersected

San Joaquin County

In Design

San JoaquinCounty Name

Planned Actual 
Comments:4/16/97 4/16/97

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$83,000Current $ Estimate:

Proj.
ID: STPLZ-5929(055)

11

32C0007

10Dist.:

OBYRNES FERRY RDFeature Carried

STANISLAUS RIVFeature Intersected

Tuolumne County

No Retrofit

TuolumneCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5932(001)

12

38C0003

10Dist.:

SANTA FE AVEFeature Carried

TUOLUMNE RIVERFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

3/1/02

2/14/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$2,800,000Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

STPLZ-5938(080)13

38C0004

10Dist.:

HICKMAN RDFeature Carried

TUOLUMNE RIVERFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$411,181Current $ Estimate:

Proj.
ID: BRLS-5406(002)

STPLZ-5938(071)14

38C0010

10Dist.:

CROWS LANDING RDFeature Carried

SAN JOAQUIN RIVFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

3/1/02

2/14/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$3,973,000Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

STPLZ-5938(076)15

38C0018

10Dist.:

SHILOH RDFeature Carried

TUOLUMNE RIVERFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

4/1/00

2/14/97

4/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$672,000Current $ Estimate:

Proj.
ID: STPLX-5938(044)

STPLZ-5938(071)16
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38C0027

10Dist.:

GRAYSON RDFeature Carried

LAIRD SLOUGHFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

4/1/00

2/14/97

4/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$68,000Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

17

38C0032

10Dist.:

MCHENRY AVEFeature Carried

STANISLAUS RIVERFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

2/1/01

2/14/97

12/8/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Field review scheduled tentatively on
6/2/99.

$1,544,500Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

18

38C0040

10Dist.:

FIRST STFeature Carried

STANISLAUS RIVFeature Intersected

Riverbank

No Retrofit

StanislausCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

19

38C0048

10Dist.:

GEER RDFeature Carried

TUOLUMNE RIVERFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

7/1/01

2/14/97

8/20/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$640,000Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

20

38C0050

10Dist.:

CARPENTER RDFeature Carried

TUOLUMNE RIVERFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97 2/14/97

11/25/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$4,249,000Current $ Estimate:

Proj.
ID: STPLX-5059(013)

BRLSZD-5059(064)21

38C0061

10Dist.:

9TH STFeature Carried

TUOLUMNE RIVERFeature Intersected

Modesto

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

1/31/01

2/28/01

2/14/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/03

$17,978,000Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

STPLZ-5059(054)22

38C0202

10Dist.:

PETE MILLER RDFeature Carried

DELTA MENDOTA CANALFeature Intersected

Stanislaus County

In Design

StanislausCounty Name

Planned Actual 
Comments:2/14/97

7/1/01

2/14/97

8/18/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$227,000Current $ Estimate:

Proj.
ID: STPLZ-5938(071)

23

39C0001

10Dist.:

RIVER ROADFeature Carried

SAN JOAQUIN RIVERFeature Intersected

Stanislaus County

In Design

MercedCounty Name

Planned Actual 
Comments:6/30/93 6/30/93

2/22/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$395,421Current $ Estimate:

Proj.
ID:

24
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39C0245

10Dist.:

WOO ROADFeature Carried

DELTA MENDOTA CANALFeature Intersected

Merced County

Complete

MercedCounty Name

Planned Actual 
Comments:2/13/97

10/15/97

2/13/97

2/23/98

4/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/30/9811/30/98

$32,400Current $ Estimate:

Proj.
ID: STPLZ-5939(029)

25

39C0250

10Dist.:

MCCABE ROADFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Merced County

Pre-Strategy

MercedCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$21,600Current $ Estimate:

Proj.
ID: STPLZ-5939(025)

26

39C0252

10Dist.:

BUTTS ROADFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Merced County

Pre-Strategy

MercedCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$64,800Current $ Estimate:

Proj.
ID: STPLZ-5939(025)

27

39C0314

10Dist.:

MERVEL AVEFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Merced County

Pre-Strategy

MercedCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$29,160Current $ Estimate:

Proj.
ID: STPLZ-5939(025)

28

39C0339

10Dist.:

CANAL SCHOOL RDFeature Carried

NEWMAN WASTEWAYFeature Intersected

Merced County

In Design

MercedCounty Name

Planned Actual 
Comments:2/13/97

2/15/99

2/13/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/99

$13,000Current $ Estimate:

Proj.
ID: STPLZ-5939(025)

STPLZ-5939(034)29

39C0342

10Dist.:

COTTONWOOD ROADFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Merced County

Pre-Strategy

MercedCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$19,440Current $ Estimate:

Proj.
ID: STPLZ-5939(025)

30

30C0016

10Dist.:

Mokelumne RiverFeature Carried

Middle Bar RoadFeature Intersected

Calaveras County

In Design

CalCounty Name

Planned Actual 
Comments:2/19/99

2/1/00

7/1/00

2/19/99

4/10/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/01

$340,000Current $ Estimate:

Proj.
ID: STPLZ-5930(016)

BRLOZE-5930(019)31
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